

Task	Start Date	End Date	Duration	Responsible
Project Charter	03/02/2026	07/02/2026	5	PM
Stakeholders	08/02/2026	10/02/2026	3	PM
Requirements	11/02/2026	18/02/2026	8	PM + Users
Schedule Plannir	19/02/2026	23/02/2026	5	PM
Risk Planning	24/02/2026	26/02/2026	3	PM
Platform Selectio	01/03/2026	07/03/2026	7	Tech Team
Configuration	08/03/2026	18/03/2026	11	Tech Team
Team Training	19/03/2026	25/03/2026	7	PM + Tech
Monitoring	26/03/2026	10/04/2026.	16	PM
Closure	11/04/2026	15/04/2026	5	PM