

Task	Estimated Effort (h)	Responsible
Project Charter	6	PM
Stakeholder Analysis	4	PM
Requirements	12	PM + Users
Schedule Planning	6	PM
Risk Planning	4	PM
Platform Selection	10	Tech Team
Configuration	20	Tech Team
Team Training	8	PM + Tech
Monitoring	15	PM
Closure	6	PM