




Status Report

Project Name:

Digital Task Management Platform

Reporting Period:

01/02/2026 – 15/02/2026

 Overall Status

Status: Green 

The project is progressing according to the planned schedule and budget.

Completed Tasks

PT:

Configuração inicial da plataforma

Definição do backlog

Treinamento básico da equipa

EN:

Initial platform setup

Backlog definition

Basic team training

Next Steps

PT:

Finalizar testes

Ajustar permissões

Expandir uso para toda a empresa

EN:

Finalize testing

Adjust permissions

Expand usage across the company

Risks / Issues

PT:

Possível resistência de alguns usuários

Curva de aprendizagem inicial

EN:

Possible user resistance

Initial learning curve

Comments

PT: O projeto mantém bom ritmo, com atenção especial à comunicação com os usuários.

EN: The project is maintaining a good pace, with special attention to user communication.