

1. Initiation
  - 1.1 Project Charter
  - 1.2 Stakeholder Identification
2. Planning
  - 2.1 Requirements Definition
  - 2.2 Schedule Development
  - 2.3 Risk Planning
3. Execution
  - 3.1 Platform Selection
  - 3.2 Configuration
  - 3.3 Team Training
4. Monitoring
  - 4.1 Progress Tracking
  - 4.2 Risk Monitoring
5. Closure
  - 5.1 Final Review
  - 5.2 Lessons Learned